TGP - Outage Impact Report
Seven Day Forecast (updated 02/23/17)

-Major impact restrictions may be necessary
-Minor impact restrictions may be necessary depending on flow conditions
-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral (FH)=forward haul (BH)=backward haul	Est Nominal Design Capacity (Thousand Dth)	Saturday (2/25)	Sunday (2/26)	Monday (2/27)	Tuesday (2/28)	Wednesday (3/1)	Thursday (3/2)	Friday (3/3)	Primary Outage(s) that may Impact Throughput
		Est. Operational Capacity (Operational Impact) - Thousand Dth							
Station 409 (Donna Line) (segment 490 FH)	**578**	578	578	578	578	578	578	578	
Station 1 (segment 409 BH)	**275**	275	275	275	275	275	275	275	
Station 9 (segment 109 BH)	**709**	709	709	709	709	709	709	709	
Sta. 47 (segment 143 FH)	**1,729**	1,447	1,447	1,447	1,447	1,447	1,447	1,447	
MLV 843 (segment 834 BH)	**223**	223	223	223	223	223	223	223	
Station 546 (segment 542 BH)	**1,591**	1,309	1,309	1,309	1,309	1,309	1,309	1,309	
Station 860 (segment 548 BH)	**1,641**	1,359	1,359	1,359	1,359	1,359	1,359	1,359	
Station 110 (segment 187 BH) (south thru Kentucky)	**2,485**	2,485	2,485	2,485	2,485	2,485	2,485	2,485	
Station 114 (segment BH)	**734**	734	734	734	734	734	734	734	
Station 204 (Segment 204 BH)	**1,905**	**1800 (105)**	**1800 (105)**	**1800 (105)**	**1800 (105)**	**1800 (105)**	**1800 (105)**	**1800 (105)**	Sta. 204-9A: Unit Maintenance (2/27/2017 - 3/3/2017) Sta. 209-10: Unit Maintenance (2/20/2017 - 2/27/2017) Sta. 209-4A: Unit Maintenance (2/27/2017 - 3/3/2017) Sta. 209-9A: Unit Maintenance (12/12/2016 - 3/31/2017) Sta. 214-11A: Unit Maintenance (2/27/2017 - 3/2/2017)
Station 237 (segment 237 FH)	**1,070**	1,054	1,054	1,054	1,054	1,054	1,054	1,054	
Station 245 (segment 245 FH)	**1,080**	1,064	1,064	1,064	1,064	1,064	1,064	1,064	
Station 254 (segment 249 FH)	**1,245**	1,229	1,229	1,229	1,229	1,229	1,229	1,229	
Station 261 (segment 261FH)	**999**	988	988	988	988	988	988	988	
Station 307 (segment 307 BH)	**1,238**	1,198	1,198	1,198	1,198	1,198	1,198	1,198	
Station 315 (segment 315 BH)	**1,834**	1,834	1,834	1,834	1,834	1,834	1,834	1,834	
Sta. 325 (segment 324FH)	**1,662**	1,662	1,662	1,662	1,662	1,662	1,662	1,662	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses. Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates within this report. The impacts forecasted on this sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

Outage Capacity Impact Report
March 2017 (updated 02/23/17)

-Major impact restrictions may be necessary
-Minor impact restrictions may be necessary depending on flow conditions
-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Design Capacity (Thousand Dth)	Week 1 (3/6 - 3/12)	Week 2 (3/13 - 3/19)	Week 3 (3/20 - 3/26)	Week 4 (3/27 - 4/2)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 409 (Donna Line) (segment 490 FH)	**578**	578	578	578	578	
Station 1 (segment 409 BH)	**275**	275	275	275	275	
Station 9 (segment 109 BH)	**709**	709	709	709	**660 (49)**	MLV 16-3 to 17-3S: Tee Installation (3/27/2017 - 4/7/2017)
Sta. 47 (segment 143 FH)	**1,729**	1,447	1,447	1,447	1,447	
Station 827 (segment 823 BH)	**221**	221	221	**150 (71)**	**150 (71)**	MLV 827-1 to 823-1: ILI/Cleaning: 3/20, 3/23 & 3/27 (3/20/2017 - 3/27/2017)
Station 546 (segment 542 BH)	**1,591**	1,309	1,309	1,309	1,309	
Station 860 (segment 548 BH)	**1,641**	1,359	**1030 (329)**	1,359	1,359	MLV 552-3: ECDA (3/6/2017 - 3/11/2017) MLV 555-3 to 552-3: ILI Pigging: 3/21 & 323 (3/21/2017 - 3/23/2017) MLV 559-1 to 555-1: ILI Pigging: 3/13, 3/14 & 3/15 (3/13/2017 - 3/15/2017)
Station 110 (segment 187 BH) (south thru Kentucky)	**2,485**	2,485	**2300 (185)**	**2300 (185)**	**2300 (185)**	Sta. 106 to Sta.200: Anomaly Digs (3/6/2017 - 4/3/2017) MLV 107-5 to 109-5: Pipe Replacement (3/13/2017 - 5/27/2017) MLV 871-1 to 876-1: Anomaly Digs (2/22/2017 - 3/6/2017)
Station 114 (segment BH)	**734**	734	734	734	734	
Station 204 (Segment 204 BH)	**1,905**	**1880 (25)**	**1880 (25)**	**1880 (25)**	**1880 (25)**	Sta. 209-9A: Unit Maintenance (12/12/2016 - 3/31/2017) Sta. 214-12A: Unit Maintenance (3/13/2017 - 3/19/2017) Sta. 214-13A: Unit Maintenance (3/6/2017 - 3/10/2017)
Station 237 (segment 237 FH)	**1,070**	1,054	1,054	1,054	1,054	
Station 245 (segment 245 FH)	**1,080**	1,064	1,064	1,064	1,064	
Station 254 (segment 249 FH)	**1,245**	1,229	1,229	1,229	1,229	
Station 261 (segment 261 FH)	**999**	988	988	988	988	
Station 307 (segment 307 BH)	**1,238**	1,198	1,198	1,198	1,198	
Station 315 (segment 315 BH)	**1,834**	1,834	**1734 (100)**	1,834	1,834	Sta. 317: Susquehanna West Project - Station Tie-Ins (3/15/2017 - 3/16/2017)
Sta. 325 (segment 324 FH)	**1,662**	1,662	1,662	1,662	1,662	

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses. Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates within this report. The impacts forecasted on this sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

Outage Capacity Impact Report
April 2017 (updated 02/23/17)

-Major impact restrictions may be necessary
-Minor impact restrictions may be necessary depending on flow conditions
-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Design Capacity (Thousand Dth)	Week 1 (4/3 - 4/9)	Week 2 (4/10 - 4/16)	Week 3 (4/17 - 4/23)	Week 4 (4/24 - 4/30)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 409 (Donna Line) (segment 490 FH)	**578**	578	578	578	578	
Station 1 (segment 409 BH)	**275**	275	275	275	275	
Station 9 (segment 109 BH)	**709**	**660 (49)**	709	709	**650 (59)**	MLV 16-3 to 17-3S: Tee Installation (3/27/2017 - 4/7/2017) MLV 17-3 to 13-3: Hydrotest (4/24/2017 - 6/9/2017 - **Tentative Dates**)
Sta. 47 (segment 143 FH)	**1,729**	1,447	1,447	1,447	1,447	
MLV 843 (segment 834 BH)	**223**	223	223	223	223	
Station 546 (segment 542 BH)	**1,591**	1,309	1,309	**1000 (309)**	**1000 (309)**	Sta. 546: Trap Modifications (4/15/2017 - 5/15/2017)
Station 860 (segment 548 BH)	**1,641**	1,359	**1000 (359)**	1,359	1,359	MLV 555-2 to 550-2: ILI Pigging: 4/11 & 4/13 (4/11/2017 - 4/13/2017)
Station 110 (segment 187 BH) (south thru Kentucky)	**2,485**	**2250 (235)**	**2300 (185)**	**2300 (185)**	**2300 (185)**	Sta. 106 to Sta.200: Anomaly Digs (3/6/2017 - 4/3/2017) MLV 107-5 to 109-5: Pipe Replacement (3/13/2017 - 5/27/2017) MLV 871-2 to 867-2: ILI Run (4/5/2017 - 4/5/2017)
Station 114 (segment BH)	**734**	734	734	734	734	
Station 204 (Segment 204 BH)	**1,905**	1,905	1,905	**1560 (345)**	**1560 (345)**	MLV 200-4 to 200-4A: ILI Run (4/26/2017 - 4/26/2017) MLV 214-1 to MLV 215-1: Drip Removal (M) (4/17/2017 - 5/1/2017)
Station 237 (segment 237 FH)	**1,070**	1,054	1,054	1,054	1,054	
Station 245 (segment 245 FH)	**1,080**	1,064	1,064	**990 (74)**	1,064	Sta. 241-2A: Unit Maintenance (4/17/2017 - 4/21/2017)
Station 254 (segment 249 FH)	**1,245**	1,229	1,229	1,229	1,229	
Station 261 (segment 261 FH)	**999**	988	988	988	988	
Station 307 (segment 307 BH)	**1,238**	**540 (658)**	1,198	**800 (398)**	**800 (398)**	MLV 307 to MLV 219: ILI/Cleaning (4/4/2017 - 4/6/2017) MLV 307 to MLV 219: ILI/Cleaning (4/18/2017 - 4/25/2017)
Station 315 (segment 315 BH)	**1,834**	1,834	1,834	1,834	1,834	
Sta. 325 (segment 324 FH)	**1,662**	1,768	1,768	1,768	**1150 (512)**	MLV 321-2 to MLV 325-2: Anomaly Remediation (4/24/2017 - 5/6/2017)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses. Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates within this report. The impacts forecasted on this sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.

Outage Capacity Impact Report
May 2017 (updated 02/23/17)

-Major impact restrictions may be necessary
-Minor impact restrictions may be necessary depending on flow conditions
-Little to no impact, though minor outages may cause incremental reductions

Station # / Lateral	Est Nominal Design Capacity (Thousand Dth)	Week 1 (5/1 - 5/7)	Week 2 (5/8 - 5/14)	Week 3 (5/15 - 5/21)	Week 4 (5/22 - 5/28)	Primary Outage(s)
		Est. Operational Capacity (Operational Impact) - Thousand Dth				
Station 409 (Donna Line) (segment 490 FH)	**578**	578	578	578	578	
Station 1 (segment 409 BH)	**275**	275	275	275	275	
Station 9 (segment 109 BH)	**709**	**650 (59)**	**650 (59)**	**650 (59)**	**650 (59)**	MLV 17-3 to 13-3: Hydrotest (4/24/2017 - 6/9/2017 - **Tentative Dates**)
Sta. 47 (segment 143 FH)	**1,729**	1,447	1,447	1,447	1,447	
MLV 843 (segment 834 BH)	**223**	223	223	223	223	
Station 546 (segment 542 BH)	**1,591**	**1000 (309)**	**1000 (309)**	1,309	1,309	Sta. 546: Trap Modifications (4/15/2017 - 5/15/2017)
Station 860 (segment 548 BH)	**1,641**	1,359	1,359	1,359	1,359	
Station 110 (segment 187 BH) (south thru Kentucky)	**2,485**	**2300 (185)**	**2300 (185)**	**2300 (185)**	2,485	MLV 107-5 to 109-5: Pipe Replacement (3/13/2017 - 5/27/2017)
Station 114 (segment BH)	**734**	734	734	734	734	
Station 204 (Segment 204 BH)	**1,905**	**1560 (345)**	1,905	1,905	1,905	MLV 214-1 to MLV 214-1: Drip Removal (M) (4/17/2017 - 5/1/2017)
Station 237 (segment 237 FH)	**1,070**	1,054	1,054	1,054	1,054	
Station 245 (segment 245 FH)	**1,080**	**990 (74)**	**880 (184)**	**800 (264)**	**880 (184)**	Sta. 245: ESD (5/15/2017 - 5/19/2017) Sta. 245-1C: Borescope Inspection (5/1/2017 - 5/3/2017) Sta. 249-1A: Unit Maintenance (5/8/2017 - 6/4/2017)
Station 254 (segment 249 FH)	**1,245**	**910 (319)**	1,229	1,229	1,229	Sta. 254-2B: Unit Maintenance (5/1/2017 - 5/7/2017)
Station 261 (segment 261 FH)	**999**	988	988	988	988	
Station 307 (segment 307 BH)	**1,238**	1,198	1,198	1,198	1,198	
Station 315 (segment 315 BH)	**1,834**	1,834	1,834	1,834	1,834	
Sta. 325 (segment 324 FH)	**1,662**	**1150 (512)**	1,768	1,768	1,768	MLV 321-2 to MLV 325-2: Anomaly Remediation (4/24/2017 - 5/6/2017)

This document is updated on a weekly basis and outage schedules/impacts are subject to change as the week progresses. Dates posted on DART should be deemed correct in the event of conflicts between DART posted dates and dates within this report. The impacts forecasted on this sheet are based on steady-state hydraulic models assuming recent operating flows, conditions, and various unit outages.